
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Rich Zucco, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____8/18 to 8/23/14 ___________

MON TUE WED THU FRI SAT SUN

<------------------------------------------------>

<------------------------------------------------>

<------------------------------------------------>

Maintain Erosion Controls & Stormwater Runoff <------------------------------------------------>

<------------------------------------------------>

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.

Lower Gas Valve Boxes 

Continue Excavation and Fine Grading on Rodney, Foster, & Elm Streets

General Site Cleanup

DESCRIPTION OF WORK

Continue Drainage Work on School Way / Mudge / Maple Streets


